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ESTIMATE RUN 03/23/2021

ESTIMATE SUMMARY 17:11:54

CONTID: C23427R        ESTIMATE NO: 0002 PROG 2005

PCN: 23427R-BID   COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

WWD TRAFFIC CONTROL ENHANCEMENTS - PHASE 2, REGION 1 PERCENT TIME:

PROJECT NO: SHER100-338                   

WWD TRAFFIC CONTROL ENHANCEMENTS - PHASE 2, REGION 1

NAME OF ROAD:  

PROJECT COUNTIES: ADAMS

CONTRACTOR:

CEC Infrastructure Group, LLC PAY PERIOD ENDING

2320 Seaborn Road DATE LET

#200 DATE AWARDED

 DATE CONTRACT EXECUTED

Ponder TX 76259     (719)771-0022 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,400,975.01 PARTICIPATING $ $ 158,177.50

AWARD PROJECT AMT: 2,294,975.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -4,445.33

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

18.13

WORK DAYS

WORK DAYS

12.18%

2,108,513.51

158,177.50

158,177.50

153,732.17

$

$

$

$

292,461.50

0.00

292,461.50

0.00

292,461.50

-8,173.85

0.00

284,287.65

0.00

AMOUNT DUE 284,287.65 153,732.17

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 153,732.17

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

DOUGLAS, REGION 1

ARAPAHOE OTHERS

29.0 TIME ALLOW: 160

ORIG TIME ALLOW: 160

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

12/14/2020

12/14/2020

02/28/2021

09/17/2020

10/16/2020

11/18/2020

12/14/2020
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PCN: 23427R-BID   ESTIMATE RUN 03/23/2021

PROJECT: SHER100-338                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:11:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Ground Sign 19.000

11.000

202-00810  
 

10,500.0030.000

3,850.00

534.000

EACH

350.00000

0010 Removal of Sign Panel 58.000

133.000

202-00821  
 

57,300.00191.000

39,900.00

224.000

EACH

300.00000

0015 Removal of Traffic Signal Face 0.000

0.000

202-00830  
 

0.000.000

0.00

3.000

EACH

3,000.00000

0020 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

175.000

HOUR

100.00000

0025 Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

1,500.000

LF  

7.50000

0030 Pre-fabricated Concrete Washout Structure (Type 1) 0.000

0.000

208-00046  
 

0.000.000

0.00

3.000

EACH

500.00000

0035 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

300.000

HOUR

75.00000

0040 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

30.000

HOUR

50.00000

0045 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.250

ACRE

1,500.00000

0050 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.250

ACRE

1,500.00000

0055 Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

50.000

LB  

500.00000
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PCN: 23427R-BID   ESTIMATE RUN 03/23/2021

PROJECT: SHER100-338                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:11:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

200.000

LF  

12.50000

0065 Reflector 0.000

0.000

612-00052  
 

0.000.000

0.00

787.000

EACH

25.00000

0070 Reflector (Median Barrier) 0.000

0.000

612-00060  
 

0.000.000

0.00

134.000

EACH

20.00000

0075 Sign Panel (Class I) 0.000

522.000

614-00011  
 

9,396.00522.000

9,396.00

2,497.000

SF  

18.00000

0080 Sign Panel (Class II) 1,733.000

1,373.000

614-00012  
 

86,968.003,106.000

38,444.00

17,993.000

SF  

28.00000

0085 Sign Panel (Class III) 0.000

0.000

614-00013  
 

0.000.000

0.00

280.000

SF  

125.00000

0090 Steel Sign Surface Mount Base Plate (Slipbase) 0.000

13.000

614-01402  
 

1,950.0013.000

1,950.00

18.000

EACH

150.00000

0095 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase) 

67.000

75.000

614-01583  
 

71,000.00142.000

37,500.00

1,084.000

EACH

500.00000

0100 Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 10.000

124.000

614-01585  
 

2,680.00134.000

2,480.00

144.000

LF  

20.00000

0105 12 Inch LED (Arrow) (Green) 0.000

0.000

614-10156  
 

0.000.000

0.00

369.000

EACH

200.00000

0110 Traffic Signal Face (12-12-12) 0.000

0.000

614-70336  
 

0.000.000

0.00

3.000

EACH

5,000.00000
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PCN: 23427R-BID   ESTIMATE RUN 03/23/2021

PROJECT: SHER100-338                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:11:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Mobilization 0.250

0.250

626-00000  
 

20,000.000.500

10,000.00

1.000

L S 

40,000.00000

0120 Public Information Management (Tier IV) 0.000

28.000

626-01114  
 

3,500.0028.000

3,500.00

260.000

DAY 

125.00000

0125 *Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

140.000

HOUR

30.00000

0130 *Uniformed Traffic Control 0.000

0.000

630-00003  
 

0.000.000

0.00

240.000

HOUR

125.00000

0135 *Traffic Control Inspection 0.000

0.000

630-00007  
 

0.000.000

0.00

70.000

DAY 

450.00000

0140 *Traffic Control Management 10.000

6.000

630-00012  
 

17,600.0016.000

6,600.00

160.000

DAY 

1,100.00000

0145 Flashing Beacon (Solar) 0.000

0.000

630-80002  
 

0.000.000

0.00

42.000

EACH

500.00000

0150 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

9.000

EACH

20.00000

0155 *Construction Traffic Sign (Panel Size A) 0.000

0.000

630-80341  
 

0.000.000

0.00

24.000

EACH

5.00000

0160 *Construction Traffic Sign (Panel Size B) 2.000

1.500

630-80342  
 

17.503.500

7.50

60.000

EACH

5.00000

0165 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

18.000

EACH

5.00000
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PCN: 23427R-BID   ESTIMATE RUN 03/23/2021

PROJECT: SHER100-338                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:11:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Portable Message Sign Panel 0.000

0.000

630-80355  
 

0.000.000

0.00

3.000

EACH

5,000.00000

0175 *Drum Channelizing Device 0.000

10.000

630-80360  
 

350.0010.000

350.00

150.000

EACH

35.00000

0180 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

150.000

EACH

35.00000

0185 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

150.000

EACH

50.00000

0190 *Mobile Attenuator 10.000

6.000

630-85041  
 

11,200.0016.000

4,200.00

480.000

DAY 

700.00000

0195 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

100,000.000

F A 

1.00000

0200 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.010

F A 

1.00000

0205 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0210 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

CAT 292,461.50158,177.502,398,975.01CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0215 Sanitary Facility 0.000

0.000

620-00020  
 

0.000.000

0.00

1.000

EACH

2,000.00000

CAT 0.000.002,000.00CURRENT AMT0400 $ $ $

$ 292,461.50158,177.50$2,400,975.01$CURRENT AMTPROJECT TOTAL


